Week 7 and week 8 of the FCC mandated re-tuning of the MPSCS towers will start on Monday,
December 9", 2013,

This re-tuning phase involves the complex Simulcast Systems. Unlike previous weeks of
Multicast Site tower re-tuning, theses large Simulcast Systems cover large geographic areas or
populations. These systems will remain operational by limiting the number of channels being re-
tuned at any time in the Simulcast System.

Motorola Technicians will be deployed to every tower within a Simulcast System. Motorola
Technicians must simultaneously re-tune and align the same RF channels at each Sub-site to
minimize impact to the users and allow for proper simulcast transmissions. Channels not being
re-tuned will remain in operation and provide normal communications.

When a channel is disabled for re-tuning, the system bypasses it and calls are automatically
assigned to the next available channel. No user intervention is required during this time.

No adjacent Simulcast Systems or Multicast towers will be re-tuned at the same time as those
listed below.

Each Simulcast System Sub-site re-tuning task requires:
e Reprogram and aligned 800 MHz trunking stations
Retune RF combining & distribution equipment
Reprogram configurations within the Zone Controllers
Testing of the site for technical compliance and operation
Decommissioning of any Back-to-Back Mutual Aid stations deployed at the towers

Because the Simulcast Systems will remain in wide area operation, users should not experience a
reduction in coverage for portable or mobile subscriber units. An increase in busies may be
observed when channels are removed from service for re-tuning. The system will continue to
prioritize Talkgroup calls according to established MPSCS standards.

The new FCC mandated frequencies were programmed into your re-banded mobile and portable
radios as part of the subscriber re-banding process. The old Mutual Aid frequencies were
replaced in your radios as part of the re-banding process.

Every effort will be made to shorten the individual time required to re-tune the sites and
complete the work effort for the MPSCS towers.

The MPSCS NCC may be contacted at (888) 554-4622 or (517) 333-5050 if you have a question
regarding the operation of the MPSCS during this mandated FCC re-tuning project.
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Week 7 Simulcast Systems to be re-tuned are:

Simulcast System

Day Date (Systems Remains in Wide Area) Site Also Known As
Monday 12/9/2013 Wayne Co. 4101 Merriman Yard
Monday 12/9/2013 Wayne Co. 4102 Detroit Metro Airport
Monday 12/9/2013 Wayne Co. 4103 Livonia
Tuesday 12/10/2013 Wayne Co. 4101 Merriman Yard
Tuesday 12/10/2013 Wayne Co. 4102 Detroit Metro Airport
Tuesday 12/10/2013 Wayne Co. 4103 Livonia

Wednesday | 12/11/2013 Wayne Co. 4101 Merriman Yard
Wednesday | 12/11/2013 Wayne Co. 4102 Detroit Metro Airport
Wednesday | 12/11/2013 Wayne Co. 4103 Livonia
Thursday | 12/12/2013 City of Detroit 2202 Palmer Park
Thursday 12/12/2013 City of Detroit 2203 Jayne
Thursday | 12/12/2013 City of Detroit 2206 Denby
Thursday | 12/12/2013 City of Detroit 2207 Belle Isle
Thursday | 12/12/2013 City of Detroit 2209 Penobscot
Thursday | 12/12/2013 City of Detroit 2302 Warren and Lawton
Thursday | 12/12/2013 City of Detroit 2303 Livernois
Thursday | 12/12/2013 City of Detroit 2305 Kemeny Park
Thursday | 12/12/2013 City of Detroit 2306 West Side Radio
Thursday | 12/12/2013 City of Detroit 2307 8" Precinct
Friday 12/13/2013 City of Detroit 2202 Palmer Park
Friday 12/13/2013 City of Detroit 2203 Jayne
Friday 12/13/2013 City of Detroit 2206 Denby
Friday 12/13/2013 City of Detroit 2207 Belle Isle
Friday 12/13/2013 City of Detroit 2209 Penobscot
Friday 12/13/2013 City of Detroit 2302 Warren and Lawton
Friday 12/13/2013 City of Detroit 2303 Livernois
Friday 12/13/2013 City of Detroit 2305 Kemeny Park
Friday 12/13/2013 City of Detroit 2306 West Side Radio
Friday 12/10/2013 City of Detroit 2307 8" Precinct
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Week 8 Simulcast Systems to be re-tuned are:

Simulcast System

Day Date (Systems Remains in Wide Area) Site Also Known As
Monday 12/16/2013 City of Detroit 2202 Palmer Park
Monday 12/16/2013 City of Detroit 2203 Jayne
Monday 12/16/2013 City of Detroit 2206 Denby
Monday 12/16/2013 City of Detroit 2207 Belle Isle
Monday 12/16/2013 City of Detroit 2209 Penobscot
Monday 12/16/2013 City of Detroit 2302 Warren and Lawton
Monday 12/16/2013 City of Detroit 2303 Livernois
Monday 12/16/2013 City of Detroit 2305 Kemeny Park
Monday 12/16/2013 City of Detroit 2306 West Side Radio
Monday 12/16/2013 City of Detroit 2307 8™ Precinct
Tuesday 12/17/2013 City of Detroit 2202 Palmer Park
Tuesday 12/17/2013 City of Detroit 2203 Jayne
Tuesday 12/17/2013 City of Detroit 2206 Denby
Tuesday 12/17/2013 City of Detroit 2207 Belle Isle
Tuesday 12/17/2013 City of Detroit 2209 Penobscot
Tuesday 12/17/2013 City of Detroit 2302 Warren and Lawton
Tuesday 12/17/2013 City of Detroit 2303 Livernois
Tuesday 12/17/2013 City of Detroit 2305 Kemeny Park
Tuesday 12/17/2013 City of Detroit 2306 West Side Radio
Tuesday 12/17/2013 City of Detroit 2307 8™ Precinct

Wednesday | 12/18/2013 City of Detroit 2202 Palmer Park
Wednesday | 12/18/2013 City of Detroit 2203 Jayne
Wednesday | 12/18/2013 City of Detroit 2206 Denby
Wednesday | 12/18/2013 City of Detroit 2207 Belle Isle
Wednesday | 12/18/2013 City of Detroit 2209 Penobscot
Wednesday | 12/18/2013 City of Detroit 2302 Warren and Lawton
Wednesday | 12/18/2013 City of Detroit 2303 Livernois
Wednesday | 12/18/2013 City of Detroit 2305 Kemeny Park
Wednesday | 12/18/2013 City of Detroit 2306 West Side Radio
Wednesday | 12/18/2013 City of Detroit 2307 8™ Precinct

(Continued on next page)
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(Continued from previous page)

Simulcast System .

Day Date (Systems Remains 11 Wide Area) Site Also Known As
Thursday | 12/19/2013 City of Detroit 2202 Palmer Park
Thursday 12/19/2013 City of Detroit 2203 Jayne
Thursday 12/19/2013 City of Detroit 2206 Denby
Thursday | 12/19/2013 City of Detroit 2207 Belle Isle
Thursday | 12/19/2013 City of Detroit 2209 Penobscot
Thursday 12/19/2013 City of Detroit 2302 Warren and Lawton
Thursday | 12/19/2013 City of Detroit 2303 Livernois
Thursday 12/19/2013 City of Detroit 2305 Kemeny Park
Thursday 12/19/2013 City of Detroit 2306 West Side Radio
Thursday 12/19/2013 City of Detroit 2307 8" Precinct

Re-tuning work will be suspended for the holidays at the close of business on Thursday,
December 20", 2013. Re-tuning work will resume on Monday, January 9", 2014.

MPSCS Bulletins will be distributed weekly or bi-weekly with scheduled dates for re-tuning of
the MPSCS towers.
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